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DAILY PROGRESS REPORT 
Ending 2359 Thursday 14 October 2010 

 

R/V Ocean Veritas Fugro GEOS, Inc (Survey) 

e-mail: captoceanveritas@stabbertmaritime.com e-mail: metoceansupport@fugro.com 

Underway Sat Phone:       337 769 0285              abrown@fugro.com  

In-Port Cell Phone:           206 849 5352                              Phone: 713 346 3603 (Andy Brown direct) 

 

Fugro Job # C16408 Report number: 23 Client: BP 

BENTHOS AND SEDIMENT STUDY       24 HOUR WORKING 

 

Weather summary at 0700 hrs this day: 

Wind  Sea  Sea  Air Visibility  Sky 

(dir/kts)  (type)  (dir/ft)     

N15kts  Slight  2-3ft  Unlimited  Sunny 

 

 

Following 24 hour weather forecast (0000 to 2359 today): 

Wind  Sea  Sea  Air Visibility  Sky 

(dir/kts)  (type)  (dir/ft)     

N14-16Kts  Slight  1ft  Unlimited  Sunny 

 

Event Log for today (UTC = Local) 
Time Event Code 

0000 Enroute to Theodore, AL. Op 

0800 Arrive Theodore, AL-Construction Solutions Dock Op 

- Crew change, sampling equipment and consumables supplies, sample drop-off. Op 

2030 Vessel departs Theodore for site (D070S) Op 

2359 Enroute to first sampling site Op 

 

 

WGS84 

 Lat Long 

Vessel Location at 2359 29
0
 37.0N -087

0 
41.3W

 

Vessel Activity at 2359 Enroute to D070S 

 
HSE Statistics (as of 2400 hrs this day): 

Fatalities:       0 Total: 0 

Occupational Illness:       0 Total: 0 

Lost Time Injury:       0 Total: 0 

Near Miss:       0 Total: 0 

Environ. Incident:       0 Total: 0 

Equipment Loss:       0 Total: 0 

Safety Drill:       0 Total: 2 

JSA review      1 Total: 22 

All-Hands Safety Meeting:      1 Total: 22 

Toolbox Meetings      1 Total: 22 

 

Production (as of 2400 hrs this day): 
Multi-Cores 

Job Plan Today Previous (=cumulative 
total) 

Remaining 

60 0 0 21 (0>75m) 

49 2 47 0 

12 0 5 7 

mailto:captoceanveritas@stabbertmaritime.com
mailto:metoceansupport@fugro.com
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Water Samples 

Job Plan Today Previous (=cumulative 
total) 

Remaining 

17 0 0 17 

 

Grab Samples 

Job Plan Today Previous Remaining 

tbc (revisited 
MC sites 

0 0 tbc 

tbc (RC mop-
up) 

0 0 tbc 

                                                   

 Manning List  
Perry Rosenthal Captain  Justin Collins CSS 

Eric Houtary Chief Mate  Brenden Reser CSS 
Bud Hanson 2

nd
 Mate  Kristina Lauenstein CSS 

Darrell Reider Chief Engineer  Josh Hughes CSS 
Matt Caddock QMED-1  Greg Pickett FUGRO FMMG 

Mohammed Narty QMED-2  Perry Horner Entrix 
Jose Valentin A/B-1  Hannaman Bull FUGRO GEOS 
Jamie Boston A/B-2  Dan O’Brien CSS 
Kahinu Payne A/B-3  Sean Baker Entrix 
Dakota Russell Ordinary Seaman  Paul Nagelkirk Entrix 

Shannon Spitzer Cook  Tray Hart  Entrix 
Aaron Lanet Assistant Cook  Eric Aronchick FUGRO GEOS 

Hearn Tidwell Shaw Representative  Michael Perrotte FUGRO GEOS 
Corey Head FUGRO Chance  Claire Dalgleish BP Representative 

Russell Richard FUGRO Chance  Frank Coluccio NOAA Representative 
Ward Bekins FUGRO Party Chief    

   TOTAL POB 31 

 

Operations (as of 2400 hrs this day): 

Total operation 
hours (incl transit) 

Equipment down 
time 

Vessel down 
time 

Standby 
time 

Waiting on 
weather 

Op EqX VX Stdby WX 

24 0 0 0 0 

Nearest 0.5 hour 

 

Tanks (as of 1200 hrs this day): 
Fuel (gal) Consumed Remaining  Water (gal) Consumed Remaining 

23341* 780 22561  

24728 
(15528*+9200 

received 
 

1100 23628 

*corrected as per soundings 
 

Fugro Party Chief (Ward Bekins) Comments:  

 

 

BP Representative (Claire Dalgleish) Comments: Port call, Theodore, AL.  Crew change, 

sampling consumables, delivery of Smith-McIntyre grab, Macro/Meiof/Microtox sample drop-

off.  Samples successfully processed through FedEx for delivery to SRO. Port call was very 

well planned and managed, and as a result the vessel turnaround alongside was <12hrs.   

 

NOAA Representative (Frank Coluccio) Comments: 
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Planned operations for the next 24 hours:  Continue transit to site (D070S) and recommence 

multicoring (24hr ops).  Complete remaining 7 multicore sites: D070S, D069S, D043S, D009S, 

D046S, D071S, D101SW.       

 

  

Issued by: 

 

           
Claire Dalgleish Frank           Ward Bekins 

BP Representative                  NOAA Representative            Party Chief, Fugro GEOS, Inc 


